NAVFAC 7300/30 (rev12/11)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 04WG4
From Allen & Shariff Corporation Invoice Date 01-Mar-16
7061 Deepage Drive Invoice Number 1413005.4
Columbia, MD 21045 DUNS No. 809477631

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: [{SjiEEEEGEGzGgGz_~ssistant Project Manager

DN

Below is a Statement of Performance under Contract# N40080-10-D-0496 Task Order# 0030
for __Restore Interior & Building Systems @ Bldg. 1600 - Primary Care Clinic @ South Potomac, Indian Head

The enclosure provides breakdown of this statement of performance.

A. Total value of contract/task order through modification 1 $ 3,890,538.00
B. Percentage of performance complete 4.50%

C. Value of completed performance $ 174,984.00
D. Less total of prior payments $ 120,734.00
E. Amount of this invoice $ 54,250.00

Signature and Title:
Date: 3/1/2016

. Assistant Project Manager

]

Taxpayer ldentification No. (TIN): _

Electronic funds transfer (EFT) banking information (if applicable): il [ GG

(Government use only)

Fund Usage #



Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 26-Feb-16 12:00
Head, Maryland

RD | Activity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COMP Cost Period Cost Date
Restore |nterior & Building 5ygem at Building 1600’ NSF |ndian F 754 26-Sep-14 A 30-Sep-17 -97 $3,890,538.00 $54,250.00 $174,984.00 $3,715,554.00

Administrative

Milestones

Wilestone—lo Contract Award 0 100% | 26-Sep-14 A $35,734.00 $0.00 $35,734.00 $0.00
‘ Milestone-20 Stop Work Order 0 100% 02-Oct-14 A $0.00 $0.00 $0.00 $0.00
‘ Milestone-40 Temporary Facility Requirement Meeting 0 100% 31-Aug-15A $0.00 $0.00 $0.00 $0.00
‘ Milestone-30 Pre-Construction Meeting 0 100% 31-Aug-15 A $0.00 $0.00 $0.00 $0.00
‘ Milestone-50 Start Construction of Temporary Site Area 0 100% 18-Dec-15A $0.00 $0.00 $0.00 $0.00
‘ Milestone-60 Start Manufacturing Temporary Units 0 0% | 26-Feb-16 442 $0.00 $0.00 $0.00 $0.00
‘ Milestone-70 Deliver Temporary Units 0 0% 01-Jun-16 -140 $0.00 $0.00 $0.00 $0.00
‘ Milestone-80 Begin Move from Existing Clinic to Temporary Facility 0 0% 16-Aug-16 -139 $0.00 $0.00 $0.00 $0.00
‘ Milestone-90 Place Temporary Facility in Operation 0 0% 09-Sep-16 -78 $0.00 $0.00 $0.00 $0.00
‘Milestone—lOO Existing Canopy Is Closed In 0 0% 11-Jan-17 -103 $0.00 $0.00 $0.00 $0.00
‘Milestone—llo Wall Close In Inspections 0 0% 04-Feb-17 98 $0.00 $0.00 $0.00 $0.00
‘Milestone—lzo Mechanical and Electrical Rough In Com plete 0 0% 04-Feb-17 98 $0.00 $0.00 $0.00 $0.00
‘ Milestone-130 Above Ceiling Close-In Inspections 0 0% 18-Feb-17 84 $0.00 $0.00 $0.00 $0.00
‘ Milestone-140 Move to New Renovated Facility 0 0% 16-Aug-17 -95 $0.00 $0.00 $0.00 $0.00
‘Milestone—lso Renovated Facilities is Operational 0 0% 25-Aug-17 | -104 $0.00 $0.00 $0.00 $0.00
‘ Milestone-160 Projected Completion 0 0% 30-Sep-17 -140 $0.00 $0.00 $0.00 $0.00
Contract Completion (CCD) 0 0% 30-Sep-17 -140 $0.00 $0.00 $0.00 $0.00
---\

A1010 Schedule Temporary Facility Requirement Meeting 100% 31-Aug-15A 31-Aug-15A $0.00 $0.00 $0.00 $0.00
A1000 Procure Temporary Units 15 100% 12-Nov-15A 26-Nov-15A $10,000.00 $0.00 $10,000.00 $0.00
‘AlOZO Complete Submittal Package for Temporary Facilities 45 100% 27-Nov-15 A | 24-Dec-15 A $15,000.00 $0.00 $15,000.00 $0.00
‘AlOSO Government Review of Temporary Facility Package 21| 100% | 02-Dec-15 A  03-Feb-16 A $0.00 $0.00 $0.00 $0.00
‘A104O Corrections ( If Necessary ) Temporary Facility Package 10 100% 03-Feb-16 A  03-Feb-16 A $5,000.00 $0.00 $5,000.00 $0.00
‘AlOGO Government Review of Revised Temporary Facility Package 10 100% 03-Feb-16 A  03-Feb-16 A $0.00 $0.00 $0.00 $0.00
‘AlOSO Order Long Lead Items Necessary for Temporary Facility Packe 22 0% 26-Feb-16 18-Mar-16 | -140 $0.00 $0.00 $0.00 $0.00
‘A1070 Manufacture Temporary Facility 60 0% 19-Mar-16  17-May-16  -140 $100,000.00 $0.00 $0.00 $100,000.00
Schedule Delivery Of Temporary Facil ity 15 0% 18-May-16  01-Jun-16 -140 $0.00 $0.00 $0.00 $0.00

ol Lstesi s Dl ssomol sonolsomol o

A1100 Approve Preconstruction Deliverables 100% | 16-Nov-15 A  16-Nov-15 A $5,000.00 $0.00 $5,000.00 $0.00
‘AlllO Complete Mechanical and Electrical Procurement 5 100% 19-Feb-16 A  29-Feb-16 A $5,000.00 $5,000.00 $5,000.00 $0.00
‘AllZO Submit and Approve Mechanical and Electrical Equipment 60 0% | 26-Feb-16 25-Apr-16 221 $5,000.00 $0.00 $0.00 $5,000.00
‘A113O Complete Remaining Procurement 15 0%  26-Feb-16 11-Mar-16 367 $0.00 $0.00 $0.00 $0.00
‘All40 Submit and Approve Remaining Submittal Package 60 0% 12-Mar-16  10-May-16 = 367 $0.00 $0.00 $0.00 $0.00
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Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 26-Feb-16 12:00
Head, Maryland

RD AActivity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COMP Cost Period Cost Date
Fab and Deliver Mechanical Equipment 120 0% 26-Apr-16 23-Aug-16 58 $70,000.00 $0.00 $0.00 $70,000.00
Fab and Deliver Electrical Equipment 0% 26-Apr-16 23-Aug-16 221 $50,000.00 $0.00 $0.00 $50,000.00
- 03-Oct-14 A | 22-Jul-15 A - $0.00 $0.00 $0.00 $0.00 ‘
293 100% 03-Oct-14 A 22-Jul-15 A $0.00 $0.00 $0.00 $0.00

- 23-Jul-15A | 29-Sep-17 - $930,000.00 $20,750.00 $70,750.00 $859,250.00

‘TFS—1140 Receive MDE Approval 100% 23-Jul-15A | 23-Nov-15A $0 00 SO 00 $0 00 SO 00
‘TFS-lOOO Lay Out Site Work 7 100% 02-Nov-15 A | 06-Nov-15 A $10,000.00 $0.00 $10,000.00 $0.00
‘TFS—lOlO Install Temporary Construction Fence 4 100% 09-Nov-15A | 10-Nov-15 A $10,000.00 $0.00 $0.00 $10,000.00
‘TFS—lOZO Install Sediment Control Measures 4 100% 21-Dec-15A | 23-Dec-15 A $25,000.00 $0.00 $25,000.00 $0.00
‘TFS—1030 Complete Site Demo and Relocate Utilities 7 85% 21-Dec-15A  11-Mar-16 -32 $20,000.00 $2,000.00 $17,000.00 $3,000.00
‘TFS—1040 Put Site on Grade (Cuts ad Fills) 7 70% | 24-Feb-16 A 16-Mar-16 -32 $25,000.00 $18,750.00 $18,750.00 $6,250.00
‘TFS—lOSO Install Foundations For Temporary Facilities 7 0% | 16-Mar-16  25-Mar-16 -32 $30,000.00 $0.00 $0.00 $30,000.00
‘TFS—lOGO Run New Fire Main to TF Stub Up 7 0% | 25-Mar-16 05-Apr-16 -32 $25,000.00 $0.00 $0.00 $25,000.00
‘TFS—1070 Rough In New Electrical Service to TF Stub Up 7 0% | 25-Mar-16 05-Apr-16 -26 $20,000.00 $0.00 $0.00 $20,000.00
‘TFS—1080 Run New Water Line to TF Stub Up (RFI 002 / PCO #001) 4 0% | 05-Apr-16 11-Apr-16 -32 $25,000.00 $0.00 $0.00 $25,000.00
‘TFS—1090 Rough In New Communication Service to TF Stub Up 7 0% | 05-Apr-16 14-Apr-16 -26 $10,000.00 $0.00 $0.00 $10,000.00
‘TFS—llOO Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PCO#0( 3 0% | 11-Apr-16 14-Apr-16 -32 $25,000.00 $0.00 $0.00 $25,000.00
‘TFS—lllO Install New Side Walks at Temporary Facility 7 0% | 15-Jun-16 24-Jun-16 221 $15,000.00 $0.00 $0.00 $15,000.00
Install New Gravel Pad at Temporary Facility 4 0% 15-Jun-16 21-Jun-16 224 $10,000.00 $0.00 $0.00 $10,000.00

Install Handicap Parking Area and Stripping at Temporary Faci 1 0%  15-Jun-16 16-Jun-16 227 $45,000.00 $0.00 $0.00 $45,000.00

e T T T M

Set Temporary Facility 0% | 01-Jun-16 15-Jun-16 - $90,000.00 $0.00 $0.00 $90,000.00

‘TF—lOlO Install Decking and Stairs for Temporary Facility 10 0% 15-Jun-16 29-Jun-16 -79 $20,000.00 $0.00 $0.00 $20,000.00
‘TF—1020 Complete Exterior Seaming Of Temporary Units 10 0% | 15-Jun-16 29-Jun-16 -97 $20,000.00 $0.00 $0.00 $20,000.00
‘TF—1030 Complete Interior Seaming of Temporary Facility 10 0% | 29-Jun-16 14-Jul-16 -97 $35,000.00 $0.00 $0.00 $35,000.00
‘TF—1040 Connect Sanitary To Temporary Facility 7 0% | 14-Jul-16 25-Jul-16 -96 $10,000.00 $0.00 $0.00 $10,000.00
‘TF-IOSO Connect Fire Main to Temporary Facility 1 0% 14-Jul-16 15-Jul-16 -90 $10,000.00 $0.00 $0.00 $10,000.00
‘ TF-1060 Connect Water to temporary Facility 4 0% | 14-Jul-16 20-Jul-16 -93 $10,000.00 $0.00 $0.00 $10,000.00
‘TF—1070 Connect Communication to Temporary Facility 1 0%  14-Jul-16 15-Jul-16 -90 $5,000.00 $0.00 $0.00 $5,000.00
‘TF—1080 Install Electrical Panels and Equipment at Temporary Facility 7 0% 14-Jul-16 25-Jul-16 -97 $50,000.00 $0.00 $0.00 $50,000.00
‘TF-1090 Connect Electric To Temporary Facility 1 0% 25-Jul-16 26-Jul-16 -97 $10,000.00 $0.00 $0.00 $10,000.00
Install Skirting for Temporary Facility 7 0% | 26-Jul-16 04-Aug-16 -97 $15,000.00 $0.00 $0.00 $15,000.00

Install Gutters and Splash Blocks 7 0% 04-Aug-16 15-Aug-16 - $10,000.00 $0.00 $0.00 $10,000.00

I 7 e o O ) T WY

Complete Drywall and Paint Interior Temporary Units 4 0%  14-Jul-16 20-Jul-16 -96 $90,000.00 $0.00 $0.00 $90,000.00

‘TI—lOlO Paint Interior Temporary Units 4 0% | 20-Jul-16 26-Jul-16 -96 $20,000.00 $0.00 $0.00 $20,000.00
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Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 26-Feb-16 12:00
Head, Maryland

RD AActivity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COMP Cost Period Cost Date
|T|—1020 Install Fire Alarm In Temporary Units 8 0% 26-Jul-16 05-Aug-16 -96 $65,000.00 $0.00 $0.00 $65,000.00
|TI—1030 Complete Electrical Cross Over at Temporary Units 5 0% | 26-Jul-16 02-Aug-16 -93 $15,000.00 $0.00 $0.00 $15,000.00
|T|—1040 Complete Ceiling at Temporary Units 5 0%  05-Aug-16 12-Aug-16 -96 $15,000.00 $0.00 $0.00 $15,000.00
|TI—1050 Move Over Necessary Furnishings and Equipment from Existir 15 0% 16-Aug-16  06-Sep-16 -97 $30,000.00 $0.00 $0.00 $30,000.00
Provide Necessary Training on Temporary U nits 0% | 07-Sep-16 08-Sep-16 - $5,000.00 $0.00 $0.00 $5,000.00
---\

[
[os]
w

Disconnect Electric from Temporary Facilities 3 0% | 25-Aug-17  29-Aug-17 - $5,000.00 $0.00 $0.00 $5,000.00
Disconnect Water from Temporary Facilities 3 0% 25-Aug-17 29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
Disconnect Sanitary from Temporary Facilities 3 0% | 25-Aug-17  29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
Disconnect Fire Main from Tem porary Facilities 3 0% 25-Aug-17 29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
Disconnect Communication from Tem porary Facilities 3 0% | 25-Aug-17  29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
Breakdown Temporary Units 7 0% 30-Aug-17 08-Sep-17 -97 $25,000.00 $0.00 $0.00 $25,000.00
|TB—1060 Remove Temporary Units 2 0% 11-Sep-17 12-Sep-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
I|TB—1070 Remove and Cap All Temporary Utilities 2 0% 13-Sep-17 14-Sep-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
|TB—1080 Remove Foundations for Temporary Facility 3 0% | 15-Sep-17 19-Sep-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
I|TB—1090 Remove Temporary Parking Pad and Structures 2 0% 20-Sep-17 21-Sep-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
|TB—1100 Put Temporary Site on Grade and Seed 5 0% | 22-Sep-17 28-Sep-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
|TB—1110 Remove Erosion & Sediment Controls 1 0% 29-Sep-17 29-Sep-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
Renovation o xsting Facites Sl oureion

L lon

30-Nov-16 | 108 $130,000.00 $28,500.00 $28,500.00 $101,500.00

Site Work to Support the Existing Facilities

EFS-1000 Set Up Contractors Staging Area ﬁ 100% 01-Feb-16 A | 05-Feb-16 A $10,000.00 $10,000.00 $10,000.00 $0.00
| EFS-1020 Layout New Water Line 7 100% 08-Feb-16 A | 09-Feb-16 A $10,000.00 $10,000.00 $10,000.00 $0.00
| EFS-1040 Install New Water Line 7 10% 25-Feb-16 A | 18-Nov-16 108 $85,000.00 $8,500.00 $8,500.00 $76,500.00

Install Sediment Controls at Existing Building 7 0% 10-Mar-16  21-Mar-16 270 $15,000.00 $0.00 $0.00 $15,000.00
Restore Disturbed Area at Existing Building Area 7 0% | 18-Nov-16 30-Nov-16 108 $10,000.00 $0.00 $O 00 $10,000.00

B3] 23-Aug-16 | 24-Aug-17 $2,529,804.00 $0.00[  50.00]  $2,529,804.00
09-Sep-16 | 08-Nov-16 | -97|  $140,000.00 $0.00 $0.00|  $140,000.00

EFI-1000 Demo and Remove HAZ/MAT 0% | 09-Sep-16 07-Oct-16 -97 $65,000.00 $0.00 $0.00 $65,000.00

Complete Select Demolition 21 0% | 11-Oct-16 08-Nov-16 -97 $75,000.00 $0.00 $0.00 $75,000.00

-- 09-Nov-16 | 03-Feb-17 | 69|  $470,00000 5000 $0.00| _ $470,000.00]

WERI—looo Run New Sanitary Lines 0% | 09-Nov-16 23-Nov-16 -97 $25,000.00 $0.00 $0.00 $25,000.00
|MER|—1010 Rough In Above Ceiling Mechanical Piping 21 0%  20-Dec-16 20-Jan-17 -97 $85,000.00 $0.00 $0.00 $85,000.00
| MERI-1020 Rough In Above Ceiling Plumbing Piping 21 0% 20-Dec-16 20-Jan-17 -97 $85,000.00 $0.00 $0.00 $85,000.00
| MERI-1030 Rough In Above Ceiling Electrical 21 0%  20-Dec-16 20-Jan-17 -97 $40,000.00 $0.00 $0.00 $40,000.00
| MERI-1040 Rough In Above Ceiling Control Wiring 21 0% | 20-Dec-16 20-Jan-17 -97 $25,000.00 $0.00 $0.00 $25,000.00
| MERI-1050 Rough In Above Ceiling Fire Alarm 21 0%  20-Dec-16 20-Jan-17 -97 $45,000.00 $0.00 $0.00 $45,000.00
|MER|—106O Run New Duct Mains 21 0% 20-Dec-16 20-Jan-17 45 $85,000.00 $0.00 $0.00 $85,000.00
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Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Billing Period Review, EV Report

26-Feb-16 12:00

Demo Ceiling at Canopy Area
Demo Paving at Canopy Area

Excavate and Construct and Damp Proof Foundations at Canop

Backfill Foundations at Canopy Area
Prep and Pour Slab at Canopy Area
Install Masonry Infills at Canopy Area
Install New Windows in Canopy Area

N W N R e

21

0% 09-Nov-16
0%  10-Nov-16
0% 14-Nov-16
0%  23-Nov-16
0%  29-Nov-16
0%  08-Dec-16
0% 10-Jan-17

09-Nov-16 -6

10-Nov-16 -68
22-Nov-16 -68
28-Nov-16 -68
07-Dec-16 -68
09-Jan-17 -68
10-Jan-17 -68

510 000.00

$5,000.00
$15,000.00
$10,000.00
$70,000.00
$75,000.00
$85,000.00

$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0 00 $1o 000.00
$0.00 $5,000.00
$0.00 $15,000.00
$0.00 $10,000.00
$0.00 $70,000.00
$0.00 $75,000.00
$0.00 $85,000.00

RD | Activity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COMP Cost Period Cost Date

| MERI-1070 Run Sprinkler Piping 21 0%  20-Dec-16 20-Jan-17 79 $70,000.00 $0.00 $0.00 $70,000.00
| MERI-1080 Complete In Wall Rough In 10 0% 23-Jan-17 03-Feb-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
-\

|>NFW1010 Replace and Patch Slabs at Demoed and New Plumbing Lines 0% 25-Nov-16 05-Dec-16 -97 $20,000.00 $0.00 $0.00 $20,000.00
| NFW1020 Install New and Modify Existing Stud Wall Framing 10 0%  06-Dec-16 19-Dec-16 -97 $65,000.00 $0.00 $0.00 $65,000.00
| NFW1050 Hang Finish New and Repair Existing Drywall 14 0% 06-Feb-17 24-Feb-17 -97 $65,000.00 $0.00 $0.00 $65,000.00
| NFW1060 Install New Ceilings Grid 14 0%  27-Feb-17 16-Mar-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
|NFW1000 Paint 14 0% 17-Mar-17 05-Apr-17 -97 $75,000.00 $0.00 $0.00 $75,000.00
|NFW1160 Install New Door, Frames and Hardware 21 0% | 17-Mar-17 | 14-Apr-17 20 $100,000.00 $0.00 $0.00 $100,000.00
| NFW1070 New Floor Finishes 20 0%  06-Apr-17 03-May-17 -97 $30,000.00 $0.00 $0.00 $30,000.00
| NFW1120 Drop Ceiling Tile 14 0%  14-Apr-17 03-May-17 7 $60,000.00 $0.00 $0.00 $60,000.00
|NFW1130 Install Millwork 14 0%  04-May-17 23-May-17 -97 $35,000.00 $0.00 $0.00 $35,000.00
| NFW1140 Install Specialities 14 0%  24-May-17 13-Jun-17 -21 $20,000.00 $0.00 $0.00 $20,000.00
I| NFW1150 Install Govemment Furnished Furnishing and Equipment 0% 24-May-17  22-Jun-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
I’ --\
0% 17-Mar-17 14-Apr-17 -36 $15,000.00 $0.00 $0.00 $15,000.00

| RR-1010 Install Rest Room Wall finishes 21 0% 17-Apr-17 15-May-17 -36 $10,000.00 $0.00 $0.00 $10,000.00
| RR-1020 Set Plumbing Fixtures 14 0%  16-May-17 05-Jun-17 -36 $55,000.00 $0.00 $0.00 $55,000.00
| RR-1030 Install Counter Tops 7 0%  16-May-17 24-May-17 -8 $35,000.00 $0.00 $0.00 $35,000.00
| RR-1040 Set Toilet Partitions 7 0% 06-Jun-17 14-Jun-17 -36 $10,000.00 $0.00 $0.00 $10,000.00
Install Toilet Accessories 7 0% 15-Jun-17 23-Jun-17 -29 $15,000.00 $0.00 $0.00 $15,000.00

Trim Out Plumbing Fixtures 0% 15-Jun-17 05-Jul-17 -36 $55,000.00 $0.00 $0.00 $55,000.00
‘ ' i -- 20-Dec-16 |13-Apr17 | 7 $21500000  $0.00| _ $0.00|  $215000.00]

mFWlO.%O Set CAV Units 0%  20-Dec-16 20-Jan-17 10 $85,000.00 $0.00 $0.00 $85,000.00
| NFW1040 Connect Services to CAV Units 20 0%  23-Jan-17 17-Feb-17 45 $15,000.00 $0.00 $0.00 $15,000.00
|NFW1080 Install Lights 20 0% 17-Mar-17 13-Apr-17 7 $55,000.00 $0.00 $0.00 $55,000.00
|NFW1090 Install Mechanical Grills and Defuses 10 0% 17-Mar-17  30-Mar-17 -38 $25,000.00 $0.00 $0.00 $25,000.00
Install Fire Alarm Devices 20 0% 17-Mar-17  13-Apr-17 -48 $25,000.00 $0.00 $0.00 $25,000.00

Adjust Sprinkler Drops and Install Heads 0% | 17-Mar-17 | 05-Apr-17 $10,000.00 $0.00 $0.00 $10,000.00
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Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Billing Period Review, EV Report

26-Feb-16 12:00

RD | Activity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Costto| Remaining Cost
COMP Cost Period Cost Date

| CIC-1070 Apply Membrane Air Barrier Canopy Area 1 0% | 11-Jan-17 11-Jan-17 -68 $10,000.00 $0.00 $0.00 $10,000.00
Install Sprayed Insulation at Canopy Area 1 0% 12-Jan-17 12-Jan-17 -68 $10,000.00 $0.00 $0.00 $10,000.00

51 |09-Nov-16 |25an-17 | 37/ $90,00000 000 $0.00/ __ $90,000.00]

Patch Roof Where Pipe, Ducts, etc Were Demoed 10 0% 09-Nov-16 23-Nov-16 17 $25,000.00 $0.00 $0.00 $25,000.00

| R-1010 Modify Roof Framing for New Roof Top Units 10 0%  09-Nov-16 23-Nov-16 17 $25,000.00 $0.00 $0.00 $25,000.00
| R-1030 Build and Flash In New Roof Curbs 10 0%  25-Nov-16 08-Dec-16 17 $10,000.00 $0.00 $0.00 $10,000.00
’ R-1020 Set and Connect Services and Controls to AHU1 , ACU1, ACUZ 21 0% 09-Dec-16 10-Jan-17 17 $20,000.00 $0.00 $0.00 $20,000.00
Install Fragment Retention Film at Clerestory Walls 0% 11-Jan-17 25-Jan-17 $10,000.00 $0.00 $0.00 $10,000.00

Exterior Equipment ---\
EE-1010 Set ACCU1 and ACCU2 7 0%  23-Aug-16 01-Sep-16 83 $25,000.00 $0.00 $0.00 $25,000.00

| EE-1020 Connect Services and Controls to ACCU1 and ACCU2 0% 01-Sep-16 03-Oct-16 83 $20,000.00 $0.00 $0.00 $20,000.00
_____Mechanical Room -- 14-Dec-16 | 40| $205000.00 $0.00 5000/ _ $205000.00]
|MR 1000 Install New Mechanical Equipment In Mechanical Room 0% | 23-Aug-16 | 03-Oct-16 40 $85,000.00 $0.00 $0.00 $85,000.00
I| MR-1010 Pipe Out Mechanical Room 28 0% 03-Oct-16 14-Nov-16 40 $85,000.00 $0.00 $0.00 $85,000.00
|MR-1020 Install Duct In Mechanical Room 14 0% 03-Oct-16 24-Oct-16 54 $15,000.00 $0.00 $0.00 $15,000.00
I| MR-1030 Install Electrical power in Mechanical 7 0% 03-Oct-16 13-Oct-16 76 $10,000.00 $0.00 $0.00 $10,000.00
Insulate Mechanical Systems in Mechanical Room 0% | 14-Nov-16 14-Dec-16 40 $10,000.00 $0.00 $0.00 $10,000.00
---\

Run Feed To Electrical Room 0% 09-Sep-16 19-Oct-16 -54 $55,000.00 $0.00 $0.00 $55,000.00

| ER-1010 Set MDP in Electrical Room 21 0% 20-Oct-16 18-Nov-16 -54 $40,000.00 $0.00 $0.00 $40,000.00
’ ER-1020 Set Transformer in Electrical Room 21 0% 21-Nov-16 20-Dec-16 -54 $60,000.00 $0.00 $0.00 $60,000.00
| ER-1000 Set Panels in Electrical Rooms 21 0% 21-Dec-16 23-Jan-17 -54 $45,000.00 $0.00 $0.00 $45,000.00
| ER-1040 Run Feeders to Panels 21 0%  24-Jan-17 22-Feb-17 -54 $45,000.00 $0.00 $0.00 $45,000.00
| ER-1070 Connect and Trim Out electrical Panels 21 0% 24-Jan-17 22-Feb-17 -12 $15,000.00 $0.00 $0.00 $15,000.00
Run Feeders to Transformers 21 0%  23-Feb-17 23-Mar-17 -54 $35,000.00 $0.00 $0.00 $35,000.00

Run New Grounding System 0% 24-Mar-17  21-Apr-17 -54 $40,000.00 $0.00 $0.00 $40,000.00
-\

Functional Test All Equipment 0% 23-Jun-17 30-Jun-17 -97 $5,000.00 $0.00 $0.00 $5,000.00

|TC—101O Complete Punch list 7 0% 03-Jul-17 12-Jul-17 -73 $5,000.00 $0.00 $0.00 $5,000.00
|TC—1020 Test and Balance (TABS) 14 0% 03-Jul-17 21-Jul-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
|TC—1030 Commissioning 14 0% 13-Jul-17 01-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
Training of New Systems 10 0% 02-Aug-17 15-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00

Relocation to Renovated Facility 0% | 16-Aug-17  24-Aug-17 -97 $4,804.00 $0.00 $0.00 $4,804.00
B N K N N

. RFI 001 - Prelim. Temp. Fadility Floor Plan Questions 100% | 19-Oct-15 A 02-Nov-15 A $0.00 $0.00 $0.00 $0.00

| RFI.0020 RFI 002 - Waterline and Fiberline Locations 15 100% 16-Nov-15A 23-Dec-15A $0.00 $0.00 $0.00 $0.00
| RFI.0030 RFI 003 - Sewer main 18" RCP Connection 15 100% 18-Nov-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
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Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Billing Period Review, EV Report

26-Feb-16 12:00

RD

Activity ID Activity Name oD % | Start Finish TF| Budgeted Total Actual This Actual Cost to| Remaining Cost
COMP Cost Period Cost Date
| RFI.0040 RFI 004 - Utility 3' Minimum Cover 15 100% 18-Nov-15A | 28-Dec-15 A $0.00 $0.00 $0.00 $0.00
| RFI.O050 RFI 005 - Anti-Static Flooring and Fire Walls Telecom Room TF 15 100% 25-Nov-15 A | 26-Feb-16 -78 $0.00 $0.00 $0.00 $0.00
| RFI.0060 RFI 006 - Alternate Sewer Connection Point 100% 04-Jan-16 A | 10-Mar-16 - $0.00 $0.00 $0.00 $0.00
I N T R T
| sUB.0010 Baseline Schedule 15 6.67% 04-Sep-15A 10-Mar-16  -45. $0.00 $0.00 $0.00 $0.00
| SUB.0020 Cx Firm & Cx Specialist 15 6.67% 04-Sep-15A | 10-Mar-16 350 $0.00 $0.00 $0.00 $0.00
| SUB.0030 QC Plan 15 100% 11-Sep-15A | 16-Nov-15A $0.00 $0.00 $0.00 $0.00
| SUB.0040 AP Plan 15 100% 11-Sep-15A | 16-Nov-15A $0.00 $0.00 $0.00 $0.00
| SUB.0050 Layout and arrangement of units 15/ 100%  02-Dec-15A 11-Jan-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0060 Structure and Engineering Calcs 15 100% 11-Dec-15A 11-Jan-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0070 Piping Materials 15 100% 15-Dec-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00
| sUB.0080 Valves, Valve Boxes 15| 100% 15-Dec-15A | 28-Dec-15 A $0.00 $0.00 $0.00 $0.00
| SUB.0090 Erosion Controls Materials 15/ 100%  15-Dec-15 A  16-Dec-15 A $0.00 $0.00 $0.00 $0.00
| sUB.0100 PIV 15| 100% 15-Dec-15A | 16-Dec-15 A $0.00 $0.00 $0.00 $0.00
| SUB.0110 Structural Fill Cert 15 100% 23-Dec-15A 06-Jan-16 A $0.00 $0.00 $0.00 $0.00
| sUB.0120 Windows and Doors 15| 100% 23-Dec-15A | 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0130 Electrical Product Data 15 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0140 Floor in Modular Space 15 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0150 HVAC Modular Space 15 100% 23-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0160 Insulation Modular Space 15 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0170 Cabinet and Countertop Laminate 15/ 100%  24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0180 Plumbing Modular Space 15 100% 24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
| SUB.0190 Plumbing Accessories Modular Space 15/ 100%  24-Dec-15A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
Roofing and Sheathing Modular Space 100%  24-Dec-15 A | 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
B N T
| PC0.001.20 NAVFAC Resporse to RFl 002 14 100% 16-Nov-15A 23-Dec-15A $0.00 $0.00 $0.00 $0.00
| PC0.001.10 Submit RFI 002 0 100% 16-Nov-15 A $0.00 $0.00 $0.00 $0.00
| PC0.001.30 Submit RFI #006 0 100% 04-Jan-16 A $0.00 $0.00 $0.00 $0.00
| PC0.001.40 Direction from NAVFAC to include pricing from RFI #006 0 100% 07-Jan-16 A $0.00 $0.00 $0.00 $0.00
| PC0.001.50 ASC Submits PCO #001 0 100% 21-Jan-16 A $0.00 $0.00 $0.00 $0.00
| PC0.001.60 Negotiate PCO #001 14 100% 22-Jan-16 A 02-Feb-16 A $0.00 $0.00 $0.00 $0.00
| PC0.001.70 Award PCO #001 4 0% 02-Feb-16 A | 02-Mar-16 -9 $0.00 $0.00 $0.00 $0.00
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INVOICE CERTIFICATION
TITLE OF JOB
CONTRACT: N40080-10-D-0496 Task Order#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Project Manager

(Title)

March 1., 2016
(Date)




PAYMENT CERTIFICATION
TITLE OF PROJECT WITH DELIVERY ORDER

CONTRACT _N40080-10-D-0496 , D.O. #: __ 0030

I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the

Assistant Project Manager

(Title)

March 1, 2016
(Date)




Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Billing Period Review, EV Report

26-Feb-16 12:00

D | Acviy ID [Adivity Name ~oD| = [Finish TF| Budgeted Total| Adtual This|  Aciual Gost o] Remaining Cost]
COMP Cost Period Cost Date
v [t [wapr 18] swmmn]  Smom
Milestone-10 Contract Award 0 100% 26-Sep-14 A $35,734.00 $0.00 $35,734.00 $0.00
Milestone-20 Stop Work Order 0 100% 02-Oct-14 A 50,00 50,00 $0.00 $0.00
Milestone-40 Temporary Facility Requirement Meeting 0 100% 31-Aug-15A S0.00 $0.00 $0.00 $0.00
Milestone-30 Pre-Construction Meeting 0 100% 31-Aug-15 A 50.00 $0.00 $0.00 $0.00
Milestone-50 Start Construction of Temporary Site Area 0 100% 18-Dec-15A $0.00 50.00 $0.00 $0.00
Milestone-60 Start Manufacturing Temporary Units 0 0% 26-Feb-16 442 50.00 50.00 $0.00 50.00
Milestone-70 Deliver Temporary Units o 0% 01-Jun-16 -140 $0.00 $0.00 $0.00 $0.00
Milestone-80 Begin Move from Existing Clinic to Temporary Facility 0 0% 16-Aug-16 -139 $0.00 $0.00 $0.00 $0.00
Milestone-80 Place Temporary Facility in Operation 0 0% 09-Sep-16 -78 $0.00 $0.00 $0.00 $0.00
Milestone-100 Existing Canopy Is Closed In V] 0% 11-Jan-17 -103 $0.00 $0.00 $0.00 $0.00
Milestone-110 Wall Close In Inspections 1] 0% 04-Feb-17 98 $0.00 $0.00 $0.00 50.00
Milestone-120 Mechanical and Electrical Rough In Com plete 0 0% 04-Feb-17 98 50.00 $0.00 $0.00 $0.00
Milestone-130 Above Ceiling Close-In Inspections ] 0% 18-Feb-17 84 $0.00 $0.00 $0.00 $0.00
Milestone-140 Move to New Renovated Facility 1] 0% 16-Aug-17 -85 $0.00 $0.00 $0.00 $0.00
Milestone-150 Renovated Facilities is Operational 0 0% 25-Aug-17  -104 $0.00 50.00 $0.00 $0.00
Milestone-160 Projected Completion 1] 0% 30-Sep-17  -140 $0.00 $0.00 $0.00 $0.00
Milestone-170 Contract Completion (CCD) 1] 0% 30-Sep-17  -140 $0.00 50.00 $0.00 $0.00
A1010 Schedule Temporary Facility Requirement Meeting 15 100% 31-Aug-15A 31-Aug-15A $0.00 $0.00 $0.00 $0.00
A1000 Procure Temporary Units 15 100% 12-Nov-15A 26-Nov-15 A $10,000.00 50.00 $10,000.00 $0.00
A1020 Complete Submittal Package for Temporary Facilities 45 100% 27-Nov-15A 24-Dec-15A $15,000.00 $0.00 $15,000.00 $0.00
A1030 Government Review of Temporary Facility Package 21 100% 02-Dec-15A 03-Feb-16A $0.00 50.00 $0.00 $0.00
Al1040 Corrections ( If Necessary } Temporary Facility Package 10 100% 03-Feb-16 A 03-Feb-16 A $5,000.00 50.00 $5,000.00 $0.00
A1060 Government Review of Revised Temporary Facility Package 10 100% 03-Feb-16 A 03-Feb-16 A $0.00 $0.00 $0.00 $0.00
A1050 Order Long Lead Items Necessary far Temparary Facility Pack: 22 0% 26-Feb-16 18-Mar-16  -140 $0.00 50.00 $0.00 $0.00
A1070 Manufacture Temporary Facility &0 0% 19-Mar-16  17-May-16  -140 $100,000.00 $0.00 $0.00 $100,000.00
A1080 Schedule Delivery Of Temporary Facil ity 15 0% 18-May-16  01-Jun-16 -140 $0.00 50.00 $0.00 $0.00
A1100 Approve Preconstruction Deliverables 21 100% 16-Nov-15A 16-Now-15A $5,000.00 50,00 $5,000.00 50.00
A1110 Complete Mechanical and Electrical Procurement 5 100% 19-Feb-16 A 29-Feb-16 A $5,000.00 $5,000.00 $5,000.00 50.00
A1120 Submit and Approve Mechanical and Electrial Equipment 60 0% 26-Feb-16 25-Apr-16 -21 $5,000.00 $50.00 $0.00 $5,000.00
A1130 Complete Remaining Procurement 15 0% 26-Feb-16 11-Mar-16 367 $0.00 50.00 $0.00 50.00
A1140 Submit and Approve Remaining Submittal Package 60 0% 12-Mar-16  10-May-16 367 $0.00 $0.00 $0.00 50.00
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Head, Maryland

Restore Interior Building System at Building 1600, NSF Indian

Current Billing Period Review, EV Report

26-Feb-16 12:00

TFS-1140
TFS-1000
TF5-1010
TFS-1020
TFS-1030
TFS-1040
TFS-1050
TFS-1060
| TFs-1070
| TFs-1080
| TFs-1090
TFS-1100
| TFs-1110
TFS-1120
TFS-1130

Modification 1 - Scope of Work Clarifications

Construction o of'fe mporary Facilities

rk to Support Temporary Facilines

Receive MDE Approval

Lay Out Site Work

Install Temporary Canstruction Fence

Install Sediment Control Measures

Complete Site Demo and Reloate Utilities

Put Site on Grade (Cuts ad Fills)

install Foundations For Temporary Facilities

Run New Fire Main to TF Stub Up

Rough In New Electrical Service to TF Stub Up

Run New Water Line to TF Stub Up (RFI 002 / PCO #001)
Rough In New Communication Service t TF Stub Up

Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PAD#OC
Install New Side Walks at Temporary Facility

Install New Gravel Pad at Temporary Facility

Install Handicap Parking Area and Stripping at Temporary Facil

Temporay Faclity Set Up

TF-1000
| TF-1010
TF-1020
| TF-1030
TF-1040
TF-1050
TF-1060
TF-1070

TF-1100
| TF-1110

Temperary Interiors
T1-1000
I TI-1010

Set Temporary Facility

Install Decking and Stairs for Temporary Facility
Complete Exterior Seaming Of Temporary Units
Complete Interior Seaming of Temporary Facility
Connect Sanitary To Temporary Facility

Connect Fire Main to Temporary Facility

Connect Water to temporary Facility

Connect Communication to Temporary Facility
Install Electrical Panels and Equipment at Temporary Facility
Connect Electric To Temporary Facility

Install Skirting for Temporary Facility

Install Gutters and Splash Blocks

Complete Drywall and Paint Interior Temporary Units
Paint Interior Temporary Units

RD | Activity 1D Actvity Name oD % rt Finsh TF| Budgeted Total Actual This Actual Cost to] Remaining Cost
COMP Cost Period Cost Date

Fab and Deliver Mechanical Equipment 120 0% 26-Apr-16 23-Aug-16 58 $70,000.00 $0.00 $0.00 $70,000.00

Fab and Deliver Electrical Equipment 120 0% 26-Apr-16 23-Aug-16 -21 $50,000.00 $0.00 $0.00 $50,000.00

T I (T T O ) e e e

$0.00

293 100% 03-Oct-14 A

ool [mowish oo |

85 100% 23-Jul-15A
7 100% 02-Nov-15A
4 100% 09-Nov-15 A
4 100% 21-Dec-15A
7 85% 21-Dec-15 A
7 70% 24-Feb-16 A
7 0% 16-Mar-16
7 0% 25-Mar-16
7 0% 25-Mar-16
4 0% 05-Apr-16
7 0% 0S-Apr-16
3 0% 11-Apr-16
7 0% 15-Jun-16
4 0% 15-Jun-16
1 0% 15-Jun-16

10 0% 0l-Jun-16
10 0% 15-Jun-16
10 0% 15-lun-16
0% 29-Jun-16
0% 14-Jul-16
0% 14-Jul-16
0% 14-Jul-16
0% 14-Jul-16
0% 14-Jul-16
0% 25-Jul-16
0% 26-Jul-16
0% 04-Aug-16

14-1ul- 16
0% 14-Jul-16
0% 20-Jul-16

=
NN RN R BN O

& b

22-Jul-15 A

23-Nov-15 A
06-Nov-15 A
10-Nov-15 A
23-Dec-15 A
11-Mar-16
16-Mar-16
25-Mar-16
05-Apr-16
05-Apr-16
11-Apr-16
14-Apr-16
14-Apr-16
24-Jun-16
21-Jun-16
16-Jun-16

15-Jun-16

29-Jun-16
29-lun-16
14-1ul-16
25-Jul-16
15-Jul-16
20-Jul-16
15-Jul-16
25-Jul-16
26-Jul-16
04-Aug-16
15-Aug-16

20-Jul-16
26-Jul-16

$0.00

5000
$10,000.00
$10,000.00
$25,000.00
$20,000.00
$25,000.00
$30,000.00
$25,000.00
$20,000.00
$25,000.00
$10,000.00
$25,000.00
$15,000.00
$10,000.00
$45,000.00

5 285.000.0(
1$90,000.00
$20,ooo.oo
$20,000.00
$35,000.00
$10,000.00
$10,000.00
$10,000.00

$5,000.00
$50,000.00
$10,000.00
$15,000.00
$10,000.00

$90,000.00
$20,000.00

$0.00

10.0%) $20,750.00

$0.00
$0.00
$0.00
$2,000.00
$18,750.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$10,000.00
$0.00
$25,000.00
$17,000.00
$18,750.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00

$0.00

$0.00
$0.00
$10,000.00
$0.00
$3,000.00
$6,250.00
$30,000.00
$25,000.00
$20,000.00
$25,000.00
$10,000.00
$25,000.00
$15,000.00
$10,000.00
$45,000.00

$90,000.00
$20,000.00
$20,000.00
$35,000.00
$10,000.00
$10,000.00
$10,000.00

$5,000.00
$50,000.00
$10,000.00
$15,000.00
$10,000.00

$90,000.00
$20,000.00
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Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Billing Period Review, EV Report

26-Feb-16 12:00

RD | Actvity 1D Actvity Name oD % | Start Finish TF| Budgeted Total Actual This|  Aclual Cost to| Remaining Cost
COMP Cost Period Cost Date

" | T1-1020 Install Fire Alarm In Temparary Units 0% 26-lul-16 05-Aug-16 -96 $65,000.00 $0.00 $0.00 $65,000.00
TI-1030 Complete Electrical Crass Over at Temporary Units 5 0% 26-Jul-16 02-Aug-16 -93 $15,000.00 $0.00 $0.00 $15,000.00

| TI-1040 Complete Ceiling at Temporary Units 5 0% 05-Aug-16  12-Aug-16 -96 $15,000.00 $0.00 $0.00 $15,000.00
| TI-1050 Move Over Necessary Furnishings and Equipment from Existir 15 0% 16-Aug-16  06-Sep-16 -97 $30,000.00 $0.00 $0.00 $30,000.00
TI-1060 Provide Necessary Training on Temporary U nits 2 0% 07-Sep-16 08-Sep-16 -97 $5,000.00 $0.00 $0.00 $5,000.00

Temporary Facility Breakdown and Removal 25 Aup-17 29.-5ep. 17 ¥ 0.000.00 $0.00 50.0¢ 110.0

TB-1000 Disconnect Electric from Temporary Facilities 3 0% 25Aug-l7 29-Aug-17  -97 $5,000.00 $0.00 $0.00 $5,000.00

| TB-1010 Disconnect Water from Tem porary Facilities 3 0% 25-Aug-17  29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
: TB-1020 Disconnect Sanitary from Temporary Facilities 3 0% 25-Aug-17 29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
TB-1030 Disconnect Fire Main from Tem porary Facilities 3 0% 25-Aug-17  29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00

I TB-1040 Disconnect Communication fram Tem porary Facilities 3 0% 25-Aug-17 29-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
TB-1050 Breakdown Temporary Units 7 0% 30-Aug-17 08-Sep-17 -97 $25,000.00 $0.00 $0.00 $25,000.00
TB-1060 Remove Temporary Units 2 0% 11-Sep-17 12-Sep-17 -97 $5,000.00 $0.00 $0.00 $5,000.00

| 18-1070 Remove and Cap All Temporary Utilities 2 0% 13-Sep-17 14-Sep-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
| TB-1080 Remove Foundations for Temporary Facility 3 0% 15-Sep-17 19-Sep-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
TB-1090 Remove Temporary Parking Pad and Structures 2 0% 20-Sep-17 21-Sep-17 -97 $10,000.00 $0.00 $0.00 $10,000.00
| TB-1100 Put Temporary Site on Grade and Seed 5 0% 22-Sep-17 28-Sep-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
I TB-1110 Remove Ersion & Sediment Controls 1 0% 29-Sep-17 29-Sep-17 $10,000.00 $0 00 $O 00 $10 000. 00
" Renovaiono sung Facines T I e
! to Su ppu_rt the Existing Facilities 183 eb-16A | 30-Nov .

| EFs-1000 * Set Up Contractors Staging Area 7 100% 0l1-Feb-16A 05-Feb-16A 510000 00 $10 000.00 $10 000.00 30 00
EFS-1020 Layout New Water Line 7 100% 08-Feb-16 A 09-Feb-16 A $10,000.00 $10,000.00 $10,000.00 $0.00

I EFS-1040 Install New Water Line 7 10% 25-Feb-16 A 18-Nov-16 108 $85,000.00 $8,500.00 $8,500.00 $76,500.00
| EFs-1010 Install Sediment Controls at Existing Building 7 0% 10-Mar-16  21-Mar-16 270 $15,000.00 $0.00 $0.00 $15,000.00
EFS-1050 Restore Disturbed Area at Existing Building Area 7 0% 18-Nov-16  30-Nov-16 108 510,000.00 $0.00 $0.00 $10,000.00

| Renovation of Existing Facili 52| |23 Aug-16 | 24-Aug-17 72 52.529.804.00 < 0 S0.0C 52.5 04.00
| Bemaolition = a2 {ig-Sep-i6. | 08-Now-16 | 97|  Sia0,000.00] <00 S0.00| - 140,000,001
[ EFI-1000 Demo and Remove HAZ/MAT 21 0% 09-Sep-16 07-Oct-16 -97 $65,000.00 $0.00 $0.00 $65,000.00
| EFI-1010 Complete Select Demolition 21 0% 11-Oct-16 08-Nov-16 -97 $75,000.00 $0.00 $0.00 $75 000.00
Mechanical and Electrical Rough Ins E-E_-l‘m
MERI-1000 Run New Sanitary Lines 0% 09-Nov-16  23-Nov-16 -97 §25,000.00 $0.00 $0.00 525 000. OD

. MERI-1010 Rough In Above Ceiling Mechanical Piping 21 0% 20-Dec-16 20-lan-17 -97 $85,000.00 $0.00 $0.00 $85,000.00
MERI-1020 Rough In Above Ceiling Plumbing Piping 21 0% 20-Dec-16 20-Jan-17 -97 $85,000.00 $0.00 $0.00 $85,000.00
MERI-1030 Rough In Above Ceiling Electrical 21 0% 20-Dec-16  20-Jan-17 -97 $40,000.00 $0.00 $0.00 $40,000.00

| MERI-1040 Rough In Above Ceiling Control Wiring 21 0% 20-Dec-16 20-Jan-17 -97 $25,000.00 $0.00 $0.00 $25,000.00
MERI-1050 Rough In Above Ceiling Fire Alarm 21 0%  20-Dec-16 20-Jan-17 -97 545,000.00 $0.00 $0.00 545,000.00
MERI-1060 Run New Duct Mains 21 0% 20-Dec-16  20-Jan-17 45 $85,000.00 $0.00 $0.00 $85,000.00
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Restore Interior Building System at Building 1600, NSF Indian

Head, Maryland

Current Biling Period Review, EV Report

26-Feb-16 12:00

RD |Adtviy 1D ‘Activity Name 0D %‘l’ﬁan Finsh TF| Budgeted Totl Actual This|  Aciual Cost1o| Remaming Cost
H COMP Cost Period Cost Date
| mMERI-1070 Run Sprinkler Piping 21 0% 20-Dec-16  20-Jan-17 79 $70,000.00 $0.00 $0.00 $70,000.00
i MERI-1080 Complete In Wall Rough In 10 0% 23-Jan-17 03-Feb-17 -97 $10,000.00 $0.00 $0.00 $10 000.00
New Finish Work 145 | 265-Nov-16_[22uo-17 | 28] _ Ssopoooool  s000l  $0.00|  5500,000:00]
NFW1010 Replace and Patch Slabs at Demoed and New Plumbing Lines 7 W 25-Nov-16  05-Dec-16  -97 $2o 000.00 $0.00 so 00 $2o 000.00
NFW1020 Install New and Modify Existing Stud Wall Framing 10 0% 06-Dec-16 19-Dec-16 -87 $65,000.00 $0.00 $0.00 $65,000.00
NFW1050 Hang Finish New and Repair Existing Drywall 14 0% 06-Feb-17 24-Feb-17 -97 $65,000.00 $0.00 $0.00 $65,000.00
NFW1060 Install New Ceilings Grid 14 0% 27-Feb-17 16-Mar-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
NFW1000 Paint 14 0% 17-Mar-17 05-Apr-17 -97 $75,000.00 $0.00 $0.00 $75,000.00
| NFW1160 Install New Door, Fames and Hardware 21 0% 17-Mar-17  14-Apr-17 20 $100,000.00 $0.00 $0.00 $100,000.00
NFW1070 New Floor Finishes 20 0% 06-Apr-17 03-May-17 -87 $30,000.00 $0.00 $0.00 $30,000.00
NFW1120 Drop Ceiling Tile 14 0% 14-Apr-17 03-May-17 7 $60,000.00 $0.00 $0.00 $60,000.00
[ NFW1130 Install Millwork 14 0% 04-May-17  23-May-17 -97 $35,000.00 $0.00 $0.00 $35,000.00
| NFW1140 Install Specialities 14 0% 24-May-17 13-Jun-17 -21 $20,000.00 $0.00 $0.00 $20,000.00
NFW1150 Install Govemme nt Furnished Furnishing and Equipment 21 0% 24-May-17  22-Jun-17 -97 $10,000.00 $0 00 $0.00 $10,000.00
T 71 2 2 T ) .
| Rr-1000 Install Rest Room Floorings 21 0% 17-Mar17 14-Apr17  -36 $15,000.00 so 00 $0.00 $15,000.00
RR-1010 Install Rest Room Wall finishes 21 0% 17-Apr-17 15-May-17 -36 $10,000.00 50.00 $0.00 $10,000.00
RR-1020 Set Plumbing Fixtures 14 0% 16-May-17  05-Jun-17 -36 $55,000.00 $0.00 $0.00 $55,000.00
RR-1030 Install Counter Tops 7 0% 16-May-17  24-May-17 -8 $35,000.00 $0.00 $0.00 $35,000.00
RR-1040 Set Toilet Partitions 7 0% 06-Jun-17 14-Jun-17 -36 $10,000.00 $0.00 $0.00 $10,000.00
RR-1050 Install Toilet Accessories 7 0% 15-Jun-17 23-Jun-17 -29 $15,000.00 $0.00 $0.00 $15,000.00
RR-1060 Trim Out Plumbing Fixtures 15-Jun-17 05-Jul-17 -36 $55,000.00 $0.00 $0.00 §55,000.00
New Mechanical, lecrcal and Planbing m- Wpecic |1sapei7 | 7| Sus0000l  So00l 5000l 521500000
NFW1030 Set CAV Units 0% 20-Dec-16 20-Jan-17 0 $85,000.00 $0.00 $0.00 $85,000.00
NFW1040 Connect Services ta CAV Units 20 0% 23-Jan-17 17-Feb-17 45 $15,000.00 $0.00 $0.00 $15,000.00
NFW1080 Install Lights 20 0% 17-Mar-17 13-Apr-17 7 $55,000.00 $0.00 $0.00 $55,000.00
NFW1090 Install Mechanical Grills and Defuses 10 0% 17-Mar-17  30-Mar-17 -38 $25,000.00 $0.00 $0.00 $25,000.00
NFW1100 Install Fire Alarm Devices 20 0% 17-Mar-17 13-Apr-17 -48 $25,000.00 $0.00 $0.00 $25,000.00
NFW1110 Adjust Sprinkler Drops and Install Heads 14 O% 17-Mar-17  05-Apr-17 $10,000.00 $0.00 $0.00 $10 000.00
Close in Of Existing Canopy Area a3 m
| CI1C-1000 Demo Ceiling at Canopy Area 1 0% 09-Nov-16  09-Nov-16 63 510 000.00 $0.00 $0 00 510,000 .00
CIC-1010 Demo Paving at Canopy Area 1 0% 10-Now-16  10-Nov-16 -68 $5,000.00 $0.00 $0.00 $5,000.00
I CIC-1020 Excavate and Construct and Damp Proof Foundations at Canop 7 0% 14-Nov-16  22-Now-16 -68 $15,000.00 $0.00 $0.00 $15,000.00
€IC-1030 Backfill Foundations at Canopy Area 3 0% 23-Nov-16  28-Nowv-16 -68 510,000.00 $0.00 $0.00 $10,000.00
CIC-1040 Prep and Pour Slab at Canopy Area 7 0% 29-Nov-16 7-Dec-16 -68 $70,000.00 $0.00 $0.00 570,000.00
CIC-1050 Install Masonry Infills at Canopy Area 21 0% 08-Dec-16  09-Jan-17 -68 $75,000.00 $0.00 $0.00 $75,000.00
|| CIC-1060 Install New Windows in Canopy Area 1 0% 10-Jan-17 10-Jan-17 -68 $85,000.00 $0.00 $0.00 585,000.00
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COMP Cost Period Cost Date
clc-1070 Apply Membrane Air Barrier Canopy Area 1 0% 11-Jan-17 11-Jan-17 -68 $10,000.00 $0.00 $0.00 $10,000.00
CIC-1080 Install Sprayed Insulation at Canopy Area 1 0% 12-lan-17 12-Jan-17 -68 $10,000.00 $0.00 $0.00 $10,000.00
Roof and Raof Opaning Work | s1 {09Nov-16 [254an27 | 37]  ss000000] So.00  $0.00[ 50,0000}
R-1000 Patch Roof Where Pipe, Ducts, etc Were Demoed 10 0% 09-Nov-16  23-Nov-16 17 $25,000.00 © $0.00 $0.00 $25,000.00
R-1010 Modify Roof Framing for New Roof Top Units 10 0% 09-Nov-16 23-Nov-16 17 $25,000.00 $0.00 $0.00 $25,000.00
R-1030 Build and Flash In New Roof Curbs 10 0% 25-Nov-16 08-Dec-16 17 $10,000.00 $0.00 $0.00 $10,000.00
R-1020 Set and Connect Services and Controls to AHU1, ACU1, ACUZ 21 0% 039-Dec-16 10-Jan-17 17 $20,000.00 $0.00 $0.00 $20,000.00
R-1040 Install Fragment Retention Film at Clerestory Walls 10 0% 11-lan-17 25-lan-17 37 $10,000.00 $0.00 $0.00 $10,000.00
Exterior Equipment 22| 23:Aug-16 |03.0c-6 | 83|  s4sno0o0 $0.00{ so.00] 54500000
EE-1010 Set ACCU1 and ACCU2 7 0% 23-Aug-16 01-Sep-16 83 $25,000.00 $0.00 $0.00 $25,000.00
EE-1020 Connect Services and Controls to ACCU1 and AQCU2 21 0% 01-Sep-16 03-Oct-16 83 $20,000.00 $0.00 $0.00 $20,000.00
| Mechanical Room | |14:Dec-16 .00 | s
MR-1000 Install New Mechanical Equipment In Mechanical Room 28 0% 23-Aug-16  03-Oct-16 40 $85,000.00 $0.00 $0.00 $85,000.00
MR-1010 Pipe Out Mechanical Room 28 0% 03-Oct-16 14-Nov-16 40 $85,000.00 $0.00 $0.00 $85,000.00
MR-1020 Install Duct In Mechanical Room 14 0% 03-Oct-16 24-Oct-16 54 $15,000.00 $0.00 $0.00 $15,000.00
MR-1030 Install Electrical power in Mechanial 7 0% 03-Oct-16 13-Oct-16 76 $10,000.00 $0.00 $0.00 $10,000.00
MR-1040 Insulate Mechanical Systems in Mechanical Room 21 0% 14-Now-16  14-Dec-16 40 $10,000.00 $0.00 $0.00 $10,000.00
Electrical Room and Feeders [ 154 09:Sep-16 |2vApeir | sal  $335,008.00 0 ¥ 335
ER-1030 Run Feed To ElectricalRoom 28 0% 09Sep-16  19-Oct-16  -54 $55,000.00 $0.00 $0.00  $55,000.00
ER-1010 Set MDP in Electrical Room 21 0% 20-Oct-16 18-Nov-16 -54 $40,000.00 $0.00 $0.00 $40,000.00
ER-1020 Set Transformer in Electrical Room 21 0% 21-Nov-16  20-Dec-16 -54 $60,000.00 $0.00 $0.00 $60,000.00
ER-1000 Set Panels in Electrical Rooms 21 0% 21-Dec-16 23-Jan-17 -54 $45,000.00 $0.00 $0.00 $45,000.00
ER-1040 Run Feeders to Panels 21 0% 24-Jan-17 22-Feb-17 -54 $45,000.00 $0.00 $0.00 $45,000.00
ER-1070 Connect and Trim Out electrical Panels 21 0% 24-Jan-17 22-Feb-17 -12 $15,000.00 $0.00 $0.00 $15,000.00
|| ER-1050 Run Feeders to Transformers 21 0% 23-Feb-17 23-Mar-17 -54 $35,000.00 $0.00 $0.00 $35,000.00
j ER-1060 Run New Grounding System 21 0% 24-Mar-17 21-Apr-17 -54 $40,000.00 $0.00 $0.00 $40,000.00
| Testing and Commissicning Turn Over |44 24-Aug-17 g7 6
| Tc-1000 Functional Test All Equipment 6 0% 23-jun-17  30-un-17  -97 $5,000.00 $0.00 $0.00 $5,000.00
|| TC-1010 Complete Punch list 7 0% 03-Jul-17 12-Jul-17 -73 $5,000.00 $0.00 $0.00 $5,000.00
TC-1020 Test and Balance (TABS) 14 0% 03-Jul-17 21-Jul-17 -97 $20,000.00 $0.00 $0.00 $20,000.00
TC-1030 Commissioning 14 0% 13-Jul-17 01-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
TC-1050 Training of New Systems 10 0% 02-Aug-17 15-Aug-17 -97 $5,000.00 $0.00 $0.00 $5,000.00
TC-1040 Relocation to Renovated Facility 7 0% 16-Aug-17 24-Aug-17 -7 $4,804.00 $0.00 $0.00 $4,804.00
RFl's 52 | 11| s0.00f 50.00 50,00 $0.00
RF.O010 RFI 001 - Prelim. Temp. Fadlity Floor Plan Que stions 15 100% 19-Oct-15A 02-Nov-15 A $0.00 $0.00 $0.00 $0.00
RFI.0020 RFI 002 - Waterline and Fiberline Locations 15 100% 16-Nov-15A 23-Dec-15 A $0.00 50.00 $0.00 50.00
RFI.OO30 RFI 003 - Sewer main 18" RCP Connection 15 100% 18-Nov-15A 28-Dec-15 A $0.00 30.00 $0.00 $0.00

Page 5 of 6




Restore Interior Building System at Building 1600, NSF Indian Current Billing Period Review, EV Report 26-Feb-16 12:00
Head, Maryland

RD [ Acivity ID Actvity Name oD % Start Finish TF| Budgeted To@l Adual This|  Actual Gost o] Remaining Gost
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~ RFIL.O040 RFI 004 - Utility 3' Minimum Cover 15 100% 18-Nov-15A 28-Dec-15A $0.00 $0.00 $0.00 $0.00

RFI.O050 RFI 005 - Anti-Static Flooring and Fire Walls Telecom Room TF 15 100% 25-Nov-15A 26-Feb-16 -78 $0.00 $0.00 $0.00 $0.00

RFI 006 - Alternate Sewer Connection Point 15 100% 04-Jan-16 A 10-Mar-16 $0.00
| Baseline Schedule 15 6.67% 04-Sep-15A 10-Mar-16
1 SUB.0020 Ox Firm & Cx Specialist 15 6.67% 04-Sep-15A 10-Mar-16
SUB.0030 QCPlan 15 100% 11-Sep-15A 16-Nov-15 A
SUB.0D40 AP Plan 15 100% 11-Sep-15A 16-Nov-15A
~ SUB.0050 Layout and arrangement of units 15 100% 02-Dec-15A 1l1-lan-16 A
SUB.0060 Structure and Engineering Calcs 15 100% 11-Dec-15A 11-Jan-16 A
SUB.0070 Piping Materials 15 100% 15-Dec-1SA 28-Dec-15A
SUB.0080 Valves, Valve Baxes 15 100% 15-Dec-15A 28-Dec-15A
. SUB.0090 Erosion Controls Materials 15 100% 15-Dec-15A 16-Dec-15A
~ SUB.0100 PIV 15 100% 15-Dec-15A 16-Dec-15A
SUB.0110 Structural Fill Cert 15 100% 23-Dec-15A 06-lan-16 A
SUB.0120 Windows and Doors 15 100% 23-Dec-15A 03-Feb-16 A
SUB.0130 Electrical Product Data 15 100% 23-Dec-15A 03-Feb-16 A
SUB.0140 Floor in Modular Space 15 100% 23-Dec-15A 03-Feb-16 A
SUB.0150 HVAC Modular Space 15 100% 23-Dec-15A 03-Feb-16 A
SUB.0160 Insulation Modular Space 15 100% 24-Dec-15A 03-Feb-16 A
- SUB.0170 Cabinet and Countertop Laminate 15 100% 24-Dec-15A 03-Feb-16 A
SUB.0180 Plumbing Modular Space 15 100% 24-Dec-1SA 03-Feb-16 A
SUB.0190 Plumbing Accessories Modular Space 15 100% 24-Dec-1SA 03-Feb-16 A
SUB.0200 Roofing and Sheathing Modular Space 24-Dec-15A 03-Feb-16 A

i PC0.001.20 NAVFAC Response to RFI 002 16-Nov-15 A 23-Dec-15A
PC0.001.10 Submit RFI 002 16-Nov-15 A
PC0.001.30 Submit RFI #006 0 04-Jan-16 A
PC0.001.40 Direction from NAVFAC to include pricing from RFl #006 07-Jan-16 A
PCO.001.50 ASC Submits PCO #001 21-Jan-16 A
PC0.001.60 Negotiate PCO #001 22-Jan-16 A 02-Feb-16 A
PC0.001.70 Award PCO #001 02-Feb-16 A 02-Mar-16
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